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TFC Contract No. 18-099-000
Terracon Consultants, Inc.

Amendment No. 1 to Assignment No. 6
Project No.: 17-013-6091

INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
TERRACON CONSULTANTS, INC

AMENDMENT NO. 1 TO ASSIGNMENT NO. 6

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 6
(hereinafter referred to as “Amendment No. 1 to Assignment No. 6”) is entered into by and
between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency
located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Terracon Consultants,
Inc. (hereinafter referred to as “PSP”), located at 5307 Industrial Oaks Boulevard, Suite 160,
Austin, Texas 78735, to be effective on the Effective Date (as defined below) and to be
performed in accordance with the terms and conditions as follows:

RECITALS.

WHEREAS, the Parties entered into that one certain Indefinite Delivery Indefinite Quantity
Professional Services Agreement, TFC Contract No. 18-099-000 and dated September 22, 2017
(hereinafter referred to as the “Agreement”); and

WHEREAS, on May 26, 2020, the Parties entered into Assignment No. 6 for the purpose of
providing geotechnical investigation engineering and report services for the Department of
Public Safety; and

WHEREAS, the Parties now desire to enter into this Amendment No. 1 to Assignment No. 6
to provide for additional services and fees and to extend the Duration of Assignment No. 6,
as more particularly set forth below;

NOW THEREFORE, the Parties hereby agree as follows:

1. Description of Project is amended to reflect Additional Services to be provided by
PSP for geotechnical investigation and berm stability analysis, which shall be provided as set
forth in in Exhibit A, PSP’s Proposal for Amendment No. 1 to Assignment No. 6, dated
April 20, 2021, attached hereto and incorporated herein for all purposes (hereinafter referred
to as the “Project”).

2. Duration of Assignment is amended so that it reads in its entirety as follows:
DURATION OF ASSIGNMENT: The scope of services of this Assignment

No. 6 shall be completed no later than August 31, 2024, unless terminated
earlier as provided in Section 3.2 of the Agreement. The schedule is subject to
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adjustments for possible time extension; however, any extension of time must
be approved by the TFC and shall require an amendment to Assignment No. 6.

3. Fee for Basic Services is amended so that it reads in its entirety as follows:

FEE FOR BASIC SERVICES: Fee for the services set forth in this
Assignment No. 6 shall not exceed the sum of Thirty-Six Thousand Eight
Hundred Fifty-One and No/100 Dollars ($36,851.00). No more frequently
than once per month, PSP shall submit a Pay Application to TFC for services
performed and reasonable and necessary costs and expenses incurred through
the last day of the previous month. Any reimbursable expenses, if allowed,
shall be in accordance with Section 4.6 of the Agreement.

Except as amended and supplemented by this Amendment No. 1 to Assignment No. 6, the
terms and conditions of the Agreement and of Assignment No. 6 shall remain in full force
and effect.

IN WITNESS WHEREOF the Parties hereto have made and executed this Amendment No.
1 to Assignment No. 6 to be effective as of the date of the last Party to sign.

TEXAS FACILITIES COMMISSION TERRACON CONSULTANTS, INC.

DocuSigned by: DocuSigned by:

By: |_Mike Mvak, Epudive Jirdor, Tuwas Fadlitics (ommission By: | James Biursduvale, View Presidunt, Tuvacon

uuuuuu 6BB450DD8CAB424.

Mike Novak James Bierschwale, P.E.

Executive Director Vice President

_ . . 11/2021 | 9:42 AM CDT
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1lerracon

Reference Number: 88205068
SUPPLEMENT TO AGREEMENT FOR SERVICES

ADDITIONAL SERVICES TO
SCOPE OF SERVICES AND FEES

This SUPPLEMENT to AGREEMENT FOR SERVICES to the original Agreement for Services (original Agreement dated 05/26/2020, Agreement
reference number 88205068) is between Texas Facilities Commission (“Client”) and Terracon Consultants, Inc. (“Consultant”) for additional Services to be
provided by Consultant for Client on the Project, as described in the Agreement for Services. This Supplement is incorporated into and part of

the Agreement for Services.

1. Scope of Services. The scope of the additional Services are described in the Scope of Services section of the Consultant's Supplemen-
tal Proposal, unless Services are otherwise described below or in Exhibit B to this Supplement (which section or exhibit are incorporated into the
Supplement).

Perform 2 borings to 50 feet and subsequent laboratory testing.
Perform berm slope stability analysis and provide engineering report and recommendations.

2. Compensation. Client shall pay compensation for the additional Services performed at the fees stated in the Supplemental Proposal unless fees
are otherwise stated below or in Exhibit C to this Supplement (which section or exhibit are incorporated into the Supplement).

$9,490.00

All terms and conditions of the Agreement for Services shall continue in full force and effect. This Supplement is accepted and Consultant is
authorized to proceed.

Consultant: _Terracon Consultants, Inc. Client: Texas Facilities Commission

e

By: if/{i__f/{‘fﬁ; Date:  4/20/2021 By: Accepted by mutual

Alfonso A. Soto, PE / Department

Manager/Principal NameTitle: eXGCUtlon Of

For:Name/Title:

Address: 1506 Mid Cities Dr Address:

Pharr, TX 78577-2128 A”IEI Ri”iEI il I
Phone: (956) 283-8254 Fax: (956) 283-8279 Phone: Fax:
Email: Alfonso.Soto@terracon.com Email:

to Assignment No. 6
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COST WORKSHEET: Total: $9,490.00 4/20/2021 20:01
# of Borings Depth of borings  Footage # of Samples
2 50 100 ft 26 Project Name - Brownsville Joint Tactical Training Facility (JTTF)
0 ft Project Location - 8725 Southmost Boulevard
City/State - Brownsville , Texas
Proposal Number - 88205068
0 0
0 0
2 Boring(s) Subtotal: 100 ft 26 Samples
Drilling/Field Total
Local Mobilization [T Jdays) $400 _|/day 400.00
Straight Flight Auger 100 feet $16.00 |/ft 1,600.00
Field Tech to Stake Boring(s) 2 hour(s) $80.00 |/hr 160.00
Logger Trip to Site 8 hour(s) $80.00 |/hr 640.00
Hourly Rate for Standby, per hour hour(s) $250.00 |/hr 0.00
Vehicle Charge, per day 1 day(s) $45.00 |/day 45.00
Water Reading(s) 1 hour(s) $80.00 |/hr 80.00
Project Manager in Field 2 hour(s) $135.00 |/hr 270.00
Vegetation Clearing, per hour hour(s) $250.00 |/hr 0.00
Private Utility Locate, per hour hour(s) $250.00 |/hr 0.00
Subtotal $3,19500
Laboratory Testing Total
Moisture Content test(s) $8.00 |[/test $208.00
Dry Density 4 test(s) $8.00 [/test $32.00
- 200 6 test(s) $45.00 |[/test $270.00
Atterberg Limit 12 test(s) $55.00 |/test $660.00
Swell 2 test(s) $55.00 |/test $110.00
Unconfined Compression 4 test(s) $55.00 |/test $220.00
Sulfates test(s) $55.00 |/test $0.00
Subtotal $1,50000
Engineering Report/Time Total
Principal 2 hour(s) $175.00 |/hr $350.00
Project Manager/Engineer 6 hour(s) $135.00 |/hr $810.00
CADD Technician 1 hour(s) $85.00 |/hr $85.00
Project Secretary 1 hour(s) $50.00 J/hr $50.00
Slope Stability 1 lump sum $3,500.00 |/hr $3,500.00
Subtotal $4,79500
$9,490.00
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LIST OF A/E PROJECT MANAGER

AND

SUBCONTRACTORS

Terracon Consultants, Inc. 1506 Mid Cities Drive

Pharr, TX 78577

Alfonso A. Soto, P.E.

A. Project Manager:

Name: Alfonso A. Soto, P.E.

Company: Terracon Consultants, Inc.

Address: 1506 Mid Cities Drive - Pharr, TX 78577
Cell Phone: (956) 884 9582

Email: alfonso.soto@terracon.com

B. Project Manager:

Name: Martin Reyes

Company: Terracon Consultants, Inc.

Address: 1506 Mid Cities Drive - Pharr, TX 78577
Cell Phone: (956) 285 0557

Email: martin.reyes@terracon.com

C. Subcontractors

Name: Santiago G. Gonzalez |11

Company: Southwest Drilling

Address: 210 S. Flores Street - Rio Grande City, TX
78582

Cell Phone: (956) 227 3817

Email: 492bbg@gmail.com

Name: Cody Huey

Company: Ground Penetrating Radar System, LLC
Address: 5217 Monroe St. Toledo, OH 43623

Cell Phone: (361) 219 4935

Email: Cody.Huey@gprsinc.com

Name: Joshua Gonzales

Company: Ground Penetrating Radar System, LLC
Address: 5217 Monroe St. Toledo, OH 43623
Telephone: (361) 424 2258

Email: Joshua.Gonzales@gprsinc.com
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